February 5, 2010

MoDOT—Marshall Project Office

242 Days are
Remaining on the
Bridge Closure

QUICK NOTES: Column Work

e OCCI submitted
RFI #4(From
Missouri Fabri-
cators)— Re-
garding Unit 1
and Unit 5
Beam Spans to
MoDOT for their
review.

e OCCI needs to
submit a price
to MoDOT for
the additional
demo work at
Bents 2 and 13.

W

Deterioration at Bent 2, West Column

MoDOT received
the revised
plan sheets for
the column
modifications
from the design
consultant.
These sheets
have been for-

warded to OCCI.

A change order
is forthcoming
on this issue in
the near fu-
ture.

Bent 2-It was decided that it will be more eco-
nomical to remove and replace both columns
at this bent down to the construction joint
above the existing sway bracing. This decision
was due to the estimated quantities of sub-

structure repair being more than what was called out in the plans.

Bents 8 & 9—0CCI is prepping these two bents for caps.

Bent 10—Cap forms are in place. OCCI will pour as soon as more favorable
weather is in the forecast.

Bents 11 & 12—Jackhammering for structure demolition

Bent 13—Just like Bent 2, the east column at this bent will also be removed and
replaced to a lower elevation than initially planned. This is due to the extensive

deterioration of the concrete on this column.

Deterioration at Bent 2, East Column

Pier Work

Pier 5—Removing column tops and webwall using a wire saw.

MoDOT—Marshall Project Office Pier 7—Drilling holes in the cap for the girder anchor bolts.
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Damaged Girders Update
MoDOT has approved OCCl’'s proposed repair procedure on the damaged girders.
OCCI began the necessary repairs this week.

"Our miission is to provide a word-class transportation
experience that delights onr customers and promotes a
prosperons Missonri."




